

PROGRESS REPORT

Date: July 8, 2009

Project Title: Economic Recovery of Seafood Processors and Dealers, Marinas, Commercial Harvesters, and Bait Dealers in Coastal Mississippi

Sponsor: Northern Gulf Initiative

Budget Period: 02/01/08-06/30/09

Principal Investigator: Dr. Benedict C. Posadas

Project staff:

Dr. Teddy Kim, Post-Doctoral Fellow
Heather Dikes, student worker

Publications, reports, or presentations/posters

Economic Recovery of Mississippi Marine Industries — <http://coastal.msstate.edu/recovery.htm>
 Economic Impact Analysis – <http://coastal.msstate.edu/impact.html>
 Posadas, Benedict C. Economic Assessment of the Impacts of Hurricane Katrina on Coastal Mississippi Charter Boats for Hire, Marinas and Livebait Dealers. Mississippi Agricultural and Forestry Experiment Station Bulletin ____, Mississippi State, Mississippi. In review.
 Posadas, Benedict C., Ruth A. Posadas, and William S. Perret. 2008. Estimating Economic Damages to Mississippi Commercial and Recreational Fishing Industries From Hurricane Katrina. In pages 131-144 Katherine McLaughlin (ed). Mitigating Impacts of Natural Hazards of Fishery Ecosystems. American Fisheries Society Symposium 64, Bethesda, Maryland.
 Posadas, Benedict C. 2008. Economic Assessment of the Impacts of Hurricane Katrina on Mississippi Commercial Fishing Fleet. Mississippi Agricultural and Forestry Experiment Station Bulletin 1165, Mississippi State, Mississippi.

Expected completion date - January 31, 2010

Brief summary/outline/list of what's been done so far and what remains to be done

Tasks	Month																											
	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4
Retrieve databases	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red																
Merge databases	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red																
Create databases	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red	Red				
Pictorial survey													Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue
Estimate impacts	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue
Estimate equations							Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue
Publications	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue	Blue

Legend: Red - completed tasks, blue - ongoing tasks.